COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 03/ 2014

ESTI MATE SUMVARY 15:12: 30
CONTI D: C18180 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN: 18180- BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 159.0 DAYS TI VE ALLOW 354 WORK DAYS
US40: OVER SAND CREEK - FBR PERCENT TIME  44.92 ORI G TI ME ALLON 354 WORK DAYS
PRQIECT NO FBR 0404- 050
US40: OVER SAND CREEK - FBR
NAVE OF ROAD: 040C
PROQJECT COUNTI ES: ADAMS, REG ON 6 ARAPAHCE, REG ON 6
CONTRACTOR:
HAMON CONTRACTORS, | NC. PAY PERI OD ENDI NG 03/ 25/ 2014 DATE TI ME STARTED 07/23/2013
5670 FRANKLI N STREET DATE LET 06/ 06/ 2013 DATE WORK BEGAN
DATE AWARDED 06/ 14/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 01/ 2013 DATE ACCEPTED
DENVER O 80216 DATE NOTI CE TO PROCEED 07/ 23/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 107, 307. 16 PARTI Ol PATI NG $ 0.00 $ 0.00
AVARD PRQJIECT AMT: $  5,365,000.00 NON-PARTI Cl PATI NG 2,233,873.18 525, 068. 55
PERCENT COVPLETE: 36. 58% TOTAL EARNI NGS 2,233,873.18 525, 068. 55
FUNDS AVAI LABLE: $  3,873,433.98 STOCKPI LED MATER ALS 334, 543. 64 11, 162. 00
GROSS EARNI NGS 2,568, 416. 82 536, 230. 55
TOTAL CLAI VB $ 0.00 RETAI NAGE - 60, 875. 50 - 15, 752. 06
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,507, 541. 32 520, 478. 49
LI QU DATED DANMAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,507, 541. 32 520, 478. 49
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 520, 478. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18180

PCN: 18180-BI D

PRQJECT: FBR 0404- 050

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0250 ROADWAY

0005 201-00000 C earing and G ubbing

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

LS
0010 202-00010 Renoval of Tree

EACH
0015 202- 00015 Renoval of Headwal

EACH
0020 202- 00019 Renoval of Inlet

EACH
0025 202- 00035 Renoval of Pipe

LF
0030 202-00090 *Renoval of Delineator

EACH
0035 202-00203 Renoval of Curb and Cutter

LF
0040 202-00204 Renoval of Curb, Qutter and Sidewal k

LF
0045 202-00206 Renoval of Concrete Curb Ranp

Sy
0050 202-00210 Renoval of Concrete Pavenent

Sy
0055 202- 00220 *Renoval of Asphalt Mat

sy

1. 000

50, 000. 00000

21. 000

300. 00000

2.000

325. 00000

5. 000

500. 00000

234. 000

15. 00000

15. 000

5. 00000

1, 000. 000

5. 00000

1, 685. 000

6. 00000

49. 000

18. 00000

1, 370. 000

6. 50000

9, 868. 000

4.50000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 400
0. 300
0. 700

21. 000
0. 000
21. 000

0. 000
2.000
2.000

2.000
0. 000
2.000

0. 000
50. 000
50. 000

5. 000
0. 000
5. 000

716. 000
0. 000
716. 000

502. 000
0. 000
502. 000

0. 000
0. 000
0. 000

150. 000
0. 000
150. 000

3, 204. 000
18. 000
3,222. 000

Page 2
ESTI MATE RUN 04/ 03/ 2014

15: 12: 30
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
15, 000. 00
35, 000. 00
0. 00
6, 300. 00
650. 00
650. 00
0. 00
1, 000. 00
750. 00
750. 00
0. 00
25.00
0. 00
3, 580. 00
0. 00
3,012. 00
0. 00
0. 00
0. 00
975. 00
81.00
14, 499. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0060 202-00810 *Renoval of G ound Sign 12. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0065 202-01000 *Renoval of Fence 413. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0070 202-01130 *Renoval of Quardrail Type 3 1, 404. 000 1, 404. 000
LF 0. 000 0. 00
2.75000 1, 404. 000 3, 861. 00
0075 202- 01300 *Renoval of End Anchorage 3. 000 3. 000
EACH 0. 000 0. 00
190. 00000 3. 000 570. 00
0080 202- 04002 G ean Cul vert 30. 000 1. 000
EACH 0. 000 0. 00
480. 00000 1. 000 480. 00
0085 203- 00060 Enbanknent Material (Conplete In Place) 18, 192. 000 6, 000. 000
cY 3, 096. 000 23, 220. 00
7.50000 9, 096. 000 68, 220. 00
0090 203-00100 Mick Excavation 500. 000 24.000
cY 92. 000 1, 380. 00
15. 00000 116. 000 1, 740. 00
0095 203-01500 Bl adi ng 40. 000 3. 000
HOUR 0. 000 0. 00
100. 00000 3. 000 300. 00
0100 203-01510 Backhoe 40. 000 3. 000
HOUR 9. 500 902. 50
95. 00000 12. 500 1,187.50
0105 203-01550 Dozi ng 40. 000 0. 000
HOUR 1. 000 95. 00
95. 00000 1. 000 95. 00
0110 203-01597 Pot hol i ng 83. 500 40. 500
HOUR 43. 000 6, 450. 00

150. 00000 83. 500 12,525.00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 203-01622 Sweepi ng (Wth Pickup Broon) 250. 000 33. 800
HOUR 0. 000 0. 00
130. 00000 33. 800 4,394. 00
0120 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0125 206- 00000 Structure Excavation retaining wall 75. 000 75. 000
CY 0. 000 0. 00
17. 00000 75. 000 1, 275. 00
0130 206-00100 Structure Backfill (Class 1) retaining wall 245. 000 92. 000
cY 153. 000 3, 060. 00
20. 00000 245. 000 4,900. 00
0135 206- 00510 Filter Material (dass A 560. 000 276. 000
CY 0. 000 0. 00
45. 00000 276. 000 12, 420. 00
0140 206- 00530 Filter Material (Oass O 55. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
0145 207- 00205 Topsoi | 1, 511. 000 0. 000
cY 186. 000 2,604.00
14. 00000 186. 000 2,604.00
0150 208- 00009 Erosi on Log (20 Inch) 600. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0155 208- 00020 Silt Fence 3, 400. 000 2, 646. 000
LF 64. 000 102. 40
1. 60000 2,710. 000 4, 336. 00
0160 208- 00030 Sedi nent Basin 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0165 208- 00045 Concrete Washout Structure 4. 000 1. 000
EACH 1. 000 750. 00
750. 00000 2.000 1, 500. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18180- BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 208- 00051 StormDrain Inlet Protection (Type 1) 376. 000 334. 000
LF 42.000 294. 00
7.00000 376. 000 2,632.00
0175 208-00070 Vehi cl e Tracki ng Pad 6. 000 4.000
EACH 0. 000 0. 00
1, 500. 00000 4. 000 6, 000. 00
0180 208-00103 Renoval and Di sposal of Sedinent (Labor) 61. 000 61. 000
HOUR 0. 000 0. 00
35. 00000 61. 000 2,135.00
0185 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 10. 000
HOUR 0. 000 0. 00
115. 00000 10. 000 1, 150. 00
0190 208-00206 Erosi on Control Supervisor 384. 000 109. 000
DAY 20. 000 500. 00
25. 00000 129. 000 3,225.00
0195 209- 00100 *Wat er (Landscapi ng) 2.000 0. 000
MGAL 0. 000 0. 00
250. 00000 0. 000 0. 00
0200 209- 00200 *Ti me- Rel eased Water Product 352. 000 0. 000
EACH 0. 000 0. 00
7.75000 0. 000 0. 00
0205 210- 00001 Reset Structure bus bench 1. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0210 210- 00060 Reset Marker 5. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0215 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D: C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO. 0007 15:12: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0225 210- 04010 Adj ust Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0230 210- 04015 Modi fy Manhol e 2. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0235 212-00006 *Seedi ng (Native) 2.500 0. 000
ACRE 0. 000 0. 00
615. 00000 0. 000 0.00
0240 212-00032 *Soi | Conditioning 2.500 0. 000
ACRE 0. 000 0. 00
1, 625. 00000 0. 000 0.00
0245 213-00003 *Mul ching (Weed Free) 2.500 0. 000
ACRE 0. 000 0. 00
425. 00000 0. 000 0.00
0250 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
11, 358. 34000 0. 000 0.00
0255 213-00061 *Mul ch Tacki fier 250. 000 0. 000
LB 0. 000 0. 00
1. 85000 0. 000 0.00
0260 213-00150 *Bonded Fi ber Matrix 2..800 0. 000
ACRE 0. 000 0. 00
3, 251. 00000 0. 000 0.00
0265 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
12, 500. 00000 0. 000 0.00
0270 214-00220 *Deci duous Tree (2 Inch Caliper) 8. 000 0. 000
EACH 0. 000 0. 00
325. 00000 0. 000 0.00
0275 214-01010 *Brush Layer Cutting 417. 000 0. 000
EACH 0. 000 0. 00
4. 15000 0. 000 0.00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0280 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 6, 000. 000 0. 000
d ass
SY 0. 000 0. 00
2.10000 0. 000 0. 00
0285 216- 00302 *Turf Reinforcenent Mat (d ass 2) 1, 750. 000 0. 000
SY 0. 000 0. 00
3. 25000 0. 000 0. 00
0290 217-00000 *Her bi ci de Treat nent 11, 000. 000 9, 004. 000
SY 0. 000 0. 00
0. 08000 9, 004. 000 720. 32
0295 240- 00000 *WIdlife Biologist and Nest Renoval 176. 000 0. 000
HOUR 0. 000 0. 00
77.35000 0. 000 0. 00
0300 304- 06000 Aggregate Base Course (Class 6) (6 in) 2, 650. 000 0. 000
TON 0. 000 0. 00
11. 00000 0. 000 0. 00
0305 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
125. 73000 0. 000 0. 00
0310 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 2, 766. 000 0. 000
TON 0. 000 0. 00
53. 66000 0. 000 0. 00
0315 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 1, 287. 000 0. 000
TON 0. 000 0. 00
71. 62000 0. 000 0. 00
0320 411-10255  *Enulsified Asphalt (S| ow Setting) 2, 553. 000 0. 000
GAL 0. 000 0. 00
2.51000 0. 000 0. 00
0325 412-00600 Concrete Pavenent (6 Inch) 911. 000 0. 000
SY 0. 000 0. 00
40. 00000 0. 000 0. 00
0330 412-01000 Concrete Pavenent (10 Inch) 613. 000 0. 000
SY 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0335 420-00114 Ceotextile (Drainage) (dass 3) 5. 000 0. 000
SY 0. 000 0. 00
18. 00000 0. 000 0.00
0340 506-00209 Riprap (9 Inch) 3.000 0. 000
CcY 0. 000 0. 00
150. 00000 0. 000 0. 00
0345 506- 00224 *Riprap (24 Inch) 6, 300. 000 2,543. 000
cY 2,125. 000 159, 375. 00
75. 00000 4, 668. 000 350, 100. 00
0350 601- 03040 Concrete Cass D (Bridge) 6. 000 0. 000
CcY 0. 000 0. 00
400. 00000 0. 000 0. 00
0355 601-03050 Concrete Class D (Vall) 37.400 37. 400
CcY 0. 000 0. 00
400. 00000 37. 400 14, 960. 00
0360 601- 40300 *Structural Concrete Coating 55. 000 0. 000
SY 0. 000 0. 00
8. 10000 0. 000 0. 00
0365 602-00000 *Rei nforcing Steel 417. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 602- 00020 *Rei nforcing Steel (Epoxy Coated) 3, 704. 000 3, 697. 000
LB 0. 000 0. 00
0. 85000 3,697. 000 3,142. 45
0375 603-50004 4 Inch Plastic Pipe 93. 000 0. 000
LF 0. 000 0. 00
25. 02000 0. 000 0. 00
0380 604-00305 Inlet Type C (5 Foot) 4. 000 1. 000
EACH 1. 000 3, 400. 00
3, 400. 00000 2.000 6, 800. 00
0385 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18180- BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 604-19105 Inlet Type R L 5 (5 Foot) 6. 000 1. 000
EACH 1. 000 3, 600. 00
3, 600. 00000 2.000 7,200. 00
0395 604- 19205 Inlet Type R L 10 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0400 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 1. 000 4, 800. 00
4, 800. 00000 1. 000 4, 800. 00
0405 604-20003 *Qutlet Structure (Special) 1. 000 0. 000
EACH 0. 000 0. 00
22, 000. 00000 0. 000 0. 00
0405 MATERI AL ALLOMNCE Qutlet Structure (Special) 1. 000
EACH 0. 000 0. 00
3, 194. 44000 1. 000 3,194. 44
0410 604- 25000 *Vane Grate Inlet Special 4. 000 0. 000
EACH 2.000 9, 400. 00
4,700. 00000 2.000 9, 400. 00
0410 MATERI AL ALLOMNCE Vane Grate Inlet Special 4.000
EACH -2.000 -4,402. 00
2,201. 00000 2.000 4,402. 00
0415 604- 30005 Manhol e Sl ab Base (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
2, 600. 00000 1. 000 2, 600. 00
0420 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 2.000 7, 000. 00
3, 500. 00000 2.000 7, 000. 00
0425 604-31015 Manhol e Box Base (15 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 600. 00000 0. 000 0. 00
0430 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 025. 000 0. 000
LF 0. 000 0. 00
17. 20000 0. 000 0. 00



CONTI D: C18180 COLORADO DEPARTMVENT OF TRANSPORTATI ON Page 10
PCN: 18180- BI D ESTI MATE RUN 04/ 03/ 2014
PRQIECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0435 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
561. 60000 0. 000 0.00
0440 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 092. 50000 0. 000 0.00
0445 606- 01380 *Transition Type 3H 3. 000 0. 000
EACH 0. 000 0. 00
670. 15000 0. 000 0.00
0450 606- 01460 *Medi an Ter ni nal ( CAT) 2. 000 0. 000
EACH 0. 000 0. 00
3, 380. 50000 0. 000 0.00
0455 606- 02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 842. 80000 0. 000 0.00
0460 606- 10700 *Bridge Rail Type 7 18. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0465 607- 00005 *End Post 8. 000 0. 000
EACH 0. 000 0. 00
148. 35000 0. 000 0.00
0470 607-00010 *Corner and Line Brace Post 1. 000 0. 000
EACH 0. 000 0. 00
216. 20000 0. 000 0.00
0475 607-01000 *Fence Barbed Wre with Metal 452. 000 0. 000
LF 0. 000 0. 00
4. 15000 0. 000 0.00
0480 607-11525 *Fence (Plastic) 1, 351. 000 844. 000
LF 507. 000 2,611. 05
5. 15000 1, 351. 000 6, 957. 65
0485 607-53148 *Fence Chain Link (48 Inch) 904. 000 0. 000
LF 0. 000 0.00
13. 65000 0. 000 0.00



CONTI D: C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQIECT: FBR 0404- 050 ESTI MATE NO. 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0490 608- 00000 Concrete Si dewal k 1, 585. 000 0. 000
Sy 0. 000 0. 00
38. 00000 0. 000 0.00
0495 608- 00010 Concrete Curb Ranp 51. 000 0. 000
Sy 0. 000 0. 00
150. 00000 0. 000 0.00
0500 609-21010 Curb and CGutter Type 2 (Section |-B) 7.000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0505 609-21020 Curb and Gutter Type 2 (Section Il-B) 2,013. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0510 610-00055 Medi an Cover Material (Stone) 9, 044. 000 0. 000
SF 0. 000 0. 00
2. 75000 0. 000 0.00
0515 612-00001 *Del i neator (Type I) 13. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0520 612- 00002 *Del ineator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0525 612- 00003 *Delineator (Type I11) 3. 000 0. 000
EACH 0. 000 0. 00
27. 00000 0. 000 0.00
0530 613-01200 *2 Inch BElectrical Conduit (Plastic) 390. 000 80. 000
LF 110. 000 913. 00
8. 30000 190. 000 1,577.00
0535 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
4, 000. 00000 0. 000 0.00
0540 613-16010 *Light Standard and Luninaire (Decorative) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0.00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0545 613-32350 *Light Standard Steel (35 Foot) 6. 000 0. 000
EACH 0. 000 0. 00
4,100. 00000 0. 000 0. 00
0545 MATERI AL ALLOMANCE Li ght Standard 0. 000
EACH 6. 000 15, 564. 00
2,594. 00000 6. 000 15, 564. 00
0550 613-40010 *Light Standard Foundati on 6. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0555 613-50410 *Light Standard (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
7,200. 00000 2.000 14, 400. 00
0560 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 12. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0565 614-00011 *Sign Panel (Qass I) 9. 000 0. 000
SF 0. 000 0. 00
15. 50000 0. 000 0. 00
0570 614-00012 *Sign Panel (Cass I1) 54. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0575 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0580 615-10018 18 Inch Automatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0585 615-10030 30 Inch Automatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0590 621-00450 *Det our Pavenent 1, 416. 000 945. 000
SY 0. 000 0. 00
45. 00000 945. 000 42,525. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0595 624-27016 15 Inch Drainage Pipe (Oass 7) (Conplete In Place) 297. 000 0. 000
LF 151. 000 4, 530. 00
30. 00000 151. 000 4, 530. 00
0600 624-27019 18 Inch Drainage Pipe (Cass 7) (Conplete In Place) 1, 502. 000 186. 000
LF 741. 000 23,712.00
32. 00000 927. 000 29, 664. 00
0605 624-27025 24 1nch Drainage Pipe (Cass 7) (Conplete In Place) 186. 000 0. 000
LF 186. 000 9, 300. 00
50. 00000 186. 000 9, 300. 00
0610 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 157. 000 0. 000
LF 157. 000 11, 775. 00
75. 00000 157. 000 11, 775. 00
0615 625- 00000 Construction Surveying 1. 000 0. 410
LS 0. 060 2, 640. 48
44,007. 93000 0. 470 20, 683. 73
0620 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
341, 150. 00000 0. 600 204, 690. 00
0625 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
15, 000. 00000 0. 500 7,500. 00
0630 627-00005 *Epoxy Pavement Mar ki ng 15. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0635 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 105. 000 19. 000
GAL 0. 000 0. 00
40. 00000 19. 000 760. 00
0640 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 1, 167. 000 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0645 630-00000  *Fl aggi ng 2, 400. 000 255. 000
HOUR 7.500 165. 00
22. 00000 262.500 5, 775. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0650 630- 00007 *Traffic Control Inspection 200. 000 131. 000
DAY 23.000 230. 00
10. 00000 154. 000 1, 540. 00
0655 630- 00012 *Traffic Control Management 354. 000 36. 000
DAY 5. 000 250. 00
50. 00000 41. 000 2, 050. 00
0660 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0665 630-80335 *Barricade (Type 3 MA) (Tenporary) 14. 000 3. 500
EACH 0. 000 0. 00
140. 00000 3.500 490. 00
0670 630-80341 *Construction Traffic Sign (Panel Size A) 58. 000 11. 500
EACH 0. 000 0. 00
50. 00000 11. 500 575. 00
0675 630-80342 *Construction Traffic Sign (Panel Size B) 49. 000 24.500
EACH 0. 000 0. 00
60. 00000 24.500 1, 470. 00
0680 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 5. 000
EACH 0. 000 0. 00
70. 00000 5. 000 350. 00
0685 630- 80344 *Construction Traffic Sign (Special) 52. 000 14. 500
SF 0. 000 0. 00
20. 00000 14. 500 290. 00
0690 630- 80350 *Vertical Panel 250. 000 22.000
EACH 0. 000 0. 00
22. 00000 22.000 484. 00
0695 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0700 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
yee) EACH 0. 000 0. 00
1, 200. 00000 1. 500 1, 800. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0705 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 54. 000
EACH 0. 000 0. 00
35. 00000 54. 000 1, 890. 00
0710 630-80370 Concrete Barrier (Tenporary) 2,902. 000 1, 382. 000
LF 24.000 456. 00
19. 00000 1, 406. 000 26, 714. 00
0715 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0.500
(Tenporary)
EACH 0. 000 0. 00
3, 000. 00000 0. 500 1, 500. 00
0720 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 700-70011 F/ A Partnering 5, 000. 000 2,288.510
F A 0. 000 0. 00
1. 00000 2,288.510 2,288.51
0730 700-70012 F/ A Asphal t Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70018 F/ A Roadway Snoot hness | ncentive 41, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 1, 053. 000
HOUR 293. 000 293. 00
1. 00000 1, 346. 000 1, 346. 00
0755 700- 70034 F/ A Reset Road O osure Gate 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0760 700- 70072 F/ A Obtai n Power from Xcel Energy 5, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 1, 606. 070
FA 0. 000 0. 00
1. 00000 1, 606. 070 1, 606. 07
0770 700- 70310 F/ A Landscapi ng Restoration 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70380 F/ A Erosi on Control 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700- 70589 F/ A Environnental Health & Safety Managenent 25, 000. 000 2,399.770
FA 3,935.720 3,935.72
1. 00000 6, 335. 490 6, 335. 49
1006 250-00110 Heal th and Safety O ficer 55. 800 55. 800
HOUR 0. 000 0. 00
96. 51000 55. 800 5, 385. 26
1007 250- 00050 Moni t ori ng Techni ci an 105. 500 105. 500
HOUR 0. 000 0. 00
83. 29000 105. 500 8, 787.09
1008 250- 00100 Environmental Health and Safety 2. 800 1. 000
LS 0. 000 0. 00
9, 735. 00000 1. 000 9, 735. 00
1009 630-80380 Traffic Cone CMO #3 89. 000 44. 500
EACH 0. 000 0. 00
1. 10000 44. 500 48. 95
1010 700-70036 F/ A Buried Debris Renoval 2,290. 000 0. 000
FA 2,290. 000 2,290.00
1. 00000 2,290. 000 2,290.00
1011 900- 00006 Added Item (Dollar)/ Failure to Perform Erosion Control 0. 000 -1, 750. 000
DOL 0. 000 0. 00
1. 00000 -1, 750. 000 -1, 750. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQIECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
1012 625- 00001 Const Surveying (Hour) 7.000 0. 000
HOUR 7.000 700. 00
100. 00000 7.000 700. 00
CAT 0250 CURRENT AMI  $ 3,208, 559.55$% 323,877.15% 1,079, 286. 47
CAT NO0350 STR F-17-W
0785 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0790 206- 00000 Structure Excavation 885. 000 885. 000
CcY 0. 000 0. 00
9. 00000 885. 000 7,965. 00
0795 206- 00100 Structure Backfill (dass 1) 1, 028. 000 601. 000
cY 246. 000 4,674.00
19. 00000 847. 000 16, 093. 00
0800 206- 00200 Structure Backfill (dass 2) 263. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0805 206- 00360 Mechani cal Rei nforcenent of Soil 847. 000 601. 000
cY 246. 000 2,952.00
12. 00000 847. 000 10, 164. 00
0810 206-01781 Shoring (Area 1) 1. 000 0. 700
LS 0. 000 0. 00
9, 000. 00000 0. 700 6, 300. 00
0815 206-01782 Shoring (Area 2) 1. 000 0. 700
LS 0. 000 0. 00
6, 500. 00000 0. 700 4, 550. 00
0820 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 177. 000 0. 000
TON 0. 000 0. 00
115. 67000 0. 000 0. 00
0825 503-00036 *Drilled Caisson (36 Inch) 418. 000 418. 000
LF 0. 000 0. 00
240. 00000 418. 000 100, 320. 00



CONTI D C18180 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0350 STR F-17-WZ
0830 503-00042 *Drilled Caisson (42 Inch) 464. 000 464. 000
LF 0. 000 0. 00
290. 00000 464. 000 134, 560. 00
0835 515-00120 *Wat er proof i ng (Menbr ane) 1, 095. 000 0. 000
Sy 0. 000 0. 00
13. 50000 0. 000 0. 00
0840 518-01004 Bri dge Expansion Device (0-4 Inch) 117. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0840 MATERI AL ALLOMNCE EB Expansi on Devi ce 117. 000
LF 0. 000 0. 00
111. 00000 117. 000 12,987. 00
0845 601- 03040 Concrete Cass D (Bridge) 740. 000 286. 890
cY 290. 100 116, 040. 00
400. 00000 576. 990 230, 796. 00
0850 601-40300 *Structural Concrete Coating 1, 505. 000 0. 000
Sy 0. 000 0. 00
8. 10000 0. 000 0. 00
0855 602- 00020 *Rei nforcing Steel (Epoxy Coated) 168, 955. 000 60, 015. 000
LB 89, 844. 000 76, 367. 40
0. 85000 149, 859. 000 127, 380. 15
0860 606- 10700 *Bridge Rail Type 7 568. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0865 607-53137 *Fence Chain Link (Special) (36 Inch) 259. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0870 607-53149 *Fence Chain Link (Special) (48 Inch) 259. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0875 613-00200 *2 Inch Electrical Conduit 1, 170. 000 38. 500
LF 880. 000 12, 320. 00
14. 00000 918. 500 12, 859. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQIECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO0350 STR F-17-WZ
0880 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0885 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 9, 694. 000 9, 694. 000
SF 0. 000 0. 00
40. 00000 9, 694. 000 387, 760. 00
0885 MATER AL ALLOMNCE EB G rders 0. 000
SF 0. 000 0.00
26. 04000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 1,332,032.34$% 212,353.40% 1, 116,734.15
CAT NO0351 STR F-17-X
0890 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0895 206- 00000 Structure Excavation 949. 000 0. 000
CY 0. 000 0. 00
9. 00000 0. 000 0. 00
0900 206-00100  Structure Backfill (Class 1) 929. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0905 206- 00200 Structure Backfill (dass 2) 267. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0910 206- 00360 Mechani cal Rei nforcenent of Soil 929. 000 0. 000
CY 0. 000 0. 00
12. 00000 0. 000 0. 00
0915 206-01783 Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0920 206-01784 Shoring (Area 4) 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PON: 18180- BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0O351 STR F-17-X
0925 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 196. 000 0. 000
TON 0. 000 0. 00
115. 67000 0. 000 0. 00
0930 503-00036 *Drilled Caisson (36 Inch) 545. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00
0935 503-00042 *Drilled Caisson (42 Inch) 560. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0. 00
0940 515-00120 *Wat er proof i ng (Menbr ane) 1, 210. 000 0. 000
SY 0. 000 0. 00
13. 50000 0. 000 0. 00
0945 518-01004 Bri dge Expansion Device (0-4 Inch) 130. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0945 MATERI AL ALLOMNCE WB Expansi on Devi ce 130. 000
LF 0. 000 0. 00
111. 00000 130. 000 14, 430. 00
0950 601- 03040 Concrete O ass D (Bridge) 828. 000 0. 000
CY 0. 000 0. 00
400. 00000 0. 000 0. 00
0955 601- 40300 *Structural Concrete Coating 1, 545. 000 0. 000
SY 0. 000 0. 00
8.10000 0. 000 0. 00
0960 602- 00020 *Rei nforcing Steel (Epoxy Coated) 187, 277. 000 0. 000
LB 0. 000 0. 00
0. 85000 0. 000 0. 00
0965 606- 10700 *Bridge Rail Type 7 570. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0970 607-53137 *Fence Chain Link (Special) (36 Inch) 259. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00



CONTI D C18180 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 18180-BI D ESTI MATE RUN 04/ 03/ 2014
PRQJECT: FBR 0404- 050 ESTI MATE NO 0007 15:12: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0O351 STR F-17-X
0975 607-53149 *Fence Chain Link (Special) (48 Inch) 259. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0980 613-00200 *2 Inch Electrical Conduit 1,174. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0985 613-72150 *Lumi naire H gh Pressure Sodium (Wall Type) (150 Watt) 1. 000 0. 000
EACH 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0990 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 10, 905. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0990 MATERI AL ALLOMNCE WB G rders 5, 095. 840
SF 0. 000 0. 00
26. 04000 5, 095. 840 132, 695. 67
0990 MATERI AL ALLOMANCE Additional WB G rders 5, 809. 160
SF 0. 000 0. 00
26. 04000 5, 809. 160 151, 270. 53
CAT 0351 CURRENT AMI  $ 1,492,715.27$% 0.00% 298, 396. 20
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0995 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
1000 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
1005 620-00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00
CAT 0450 CURRENT AMI  $ 74,000.00 $ 0.00% 74, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 6, 107,307.16 $

536, 230.55$ 2,568, 416. 82



